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SPD - Activity/Schedule Development - PROC2030  

Scope 

This process outlines the development of project activities and the Response:  Accept critical path 
schedule in P3e, based on the minimum milestones for the appropriate program.  Activities are the 
fundamental work elements of a project. They are the lowest level of a work breakdown structure 
(WBS) that facilitates effective project execution and, as such, are the smallest subdivision of a 
project that directly concerns the PDT. 

Policy 

ER 5-1-11, U. S. Army Corps of Engineers Business Process  
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility 

The Project Manager (PM) is responsible for  

• Developing the initial schedule and subsequent maintenance within P3e with input from the 
Project Delivery Team, including development of activity durations and constraints, and the 
identification of activity dependencies  

• Ensuring the list of activities clearly defines the scope of efforts, permits the identification 
of types of expertise required, and facilitates estimates of manpower and funding required 
to accomplish the project   

The Project Delivery Team (PDT) is responsible for ensuring activity information is entered in 
sufficient detail to effectively execute the project and facilitate workload analysis and resource 
leveling. 

Distribution 

Project Delivery Team (PDT)* 

Resource Provider(s) 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 

System References 

Acronyms and Glossary – REF8000[REF8000] 
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Civil Works Program-Specific Information – REF8010[REF8010] 

Customer Scope and Requirements Definition – PROC2010[PROC2010] 

Earned Value Management – REF8018[REF8018] 

Environmental Program-Specific Information – REF8012[REF8012] 

Financial Management – REF8014[REF8014] 

Interagency and International Services (SFO) Program-Specific Information – REF8017[REF8017] 

Military Program-Specific Information – REF8011[REF8011] 

P3e User Guide[http://www.hnd.usace.army.mil/p2/tutor/p3e/p3euserguide.pdf]   

PMP/PgMP Content – REF8005[REF8005] 

PMP/PgMP Development – PROC2000[PROC2000] 

Research and Development Program-Specific Information – REF8013[REF8013] 

Resource Estimate Development – PROC2040[PROC2040] 

Team Establishment – PROC2020[PROC2020] 

Work Acceptance – PROC1000[PROC1000] 
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Activity Preface 

This process is performed either as a requirement to account for future work (refer to  PMP/PgMP 
Content – REF8005[REF8005]), or after work has been accepted (refer to  Work Acceptance – 
PROC1000[PROC1000]), the customer scope of the project is determined (see  Customer Scope and 
Requirements Definition – PROC2010[PROC2010]), and a team has been established (refer to  
Team Establishment – PROC2020[PROC2020]).  Development of the project activities is the 
framework for work management in P2.  The activities comprise the total work that needs to be 
performed to complete a project, taking into consideration PDT guidance and HQ requirements, 
including milestones or program-specific needs (refer to  Civil Works Program-Specific Information 
– REF8010[REF8010],  Environmental Program-Specific Information – REF8012[REF8012],  
Interagency and International Services (SFO) Program-Specific Information – 
REF8017[REF8017],  Military Program-Specific Information – REF8011[REF8011], or  Research 
and Development Program-Specific Information – REF8013[REF8013]).  Each activity will consist 
of a calendar, activity types, activity codes, durations, predecessor and successor relationships, 
thresholds and possibly   Response:  see reworded document   constraints.   

After this process is performed, resource estimates (see  Resource Estimate Development – 
PROC2040[PROC2040]) will be entered to provide a total project cost to further the continuation of   
PMP/PgMP Development – PROC2000[PROC2000].  Real Property Accountability, including 
property identification numbers, and asset management must be addressed during this phase, in 
order   Response:  Accept  to ensure proper closeout of projects.  By entering the project in P2, the 
PDT will be establishing the manner in which they want to manage and report on the project, 
including the one-to-one and one-to-many relationships that will exist between P2 and CEFMS.  P2 
will generate PR&Cs information for CEFMS in accordance with these relationships.  The PDT will 
need to establish activities carefully to ensure the P2/CEFMS relationships will allow accurate 
reporting of financial data to the Response:  Accept  PDT and effective use of Earned Value 
Management.  Refer to  Financial Management – REF8014[REF8014] and  Earned Value 
Management – REF8018[REF8018].   

After completion of this process, return to  PMP/PgMP Development – PROC2000[PROC2000]. 

Note:  This process contains references to a Navigation Document, which depicts steps/screen-
capture information for completing functions within the software. Ultimately, Navigation 
Documents will be available for all appropriate business process documents. 

Project Delivery Team (PDT) 

1. Determine if an activity structure exists. 

Refer to Step 1 of the Navigation Document   Activity/Schedule Development – 
NAV9010[NAV9010]. 

If an activity structure exists, goto task #7.  Otherwise, goto task #2. 

2. Select the appropriate calendar type for this project. 
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Refer to Step 2 of the Navigation Document   Activity/Schedule Development – 
NAV9010[NAV9010]. 

3. Define and enter activities to accomplish the scope of the project.  

Determine appropriate WBS level the activity will reside under prior to entering creating the 
activity.  Select the level and entercreate Response:  Prefer original wording  the new activity.  

Consult with responsible support organizations and experts for regulatory requirements and/or 
items affecting project execution.  Refer to Team Establishment – PROC2020[PROC2020]. 

Refer to Steps 3-4 of the Navigation Document  Activity/Schedule Development – 
NAV9010[NAV9010]. 

4. Assign a duration to each activity. 

This will assign the number of days needed to actually accomplish the activity defined. 

Refer to Step 5 of the Navigation Document  Activity/Schedule Development – 
NAV9010[NAV9010]. 

5. Define predecessor and successor relationships for each activity. 

Once this has been achieved, the Network Analysis capability of P2 P3e will contain the logic 
necessary to assist the PDT in determining the Critical critical Path path   Response:  Accept of 
the project. 

Refer to Step 6 of the Navigation Document  Activity/Schedule Development – 
NAV9010[NAV9010]. 

6. Assign the activity type, including needed milestones and other activity codes. 

Activity codes are values assigned to a project to organize them into management groups for 
updating, analyzing, reporting, and summarizing. 

Refer to Step 7 of the Navigation Document  Activity/Schedule Development – 
NAV9010[NAV9010]. 

Refer to  Civil Works Program-Specific Information – REF8010[REF8010],  Environmental 
Program-Specific Information – REF8012[REF8012],  Interagency and International Services 
(SFO) Program-Specific Information – REF8017[REF8017],  Military Program-Specific 
Information – REF8011[REF8011], or Research and Development Program-Specific 
Information – REF8013[REF8013], as appropriate. 

Goto task #8. 

7. Edit the activities as necessary.  
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If new activities needed, goto task #3.  Otherwise, goto task #8. 

8. Schedule your project. 

This step performs a systemic Response:  See rewording in document   analysis of all data 
previously entered, providing an outcome that lays out the schedule logic from beginning to 
end, to assist the PDT in continuation of the work management process. 

Refer to Step 9 of the Navigation Document  Activity/Schedule Development – 
NAV9010[NAV9010]. 

The PM is responsible for review with Resource Provider to obtain concurrence   Response:  
See rewording in document  and approval of proposed activity schedules. 

9. Enter constraints as needed. 

A constraint is a restriction forced on the activity start or finish.  Use constraints to reflect real 
Response:  Accept  project requirements. 

As a practice, keep constraints to a minimum. 

10. Schedule your project as needed. 

End of activity. 
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